Online Interactive Coloring Page Project Status Report

Coloring Page Project - Team Charlie

Prepared By Hannah Sayer for 7/16/18

Project Status Report

Project Name	Coloring Page (as of now)	Date	7/16 - 7/23
Team Name	Charlie	Reporting Period	7/23/18
Project Manager	Hannah Sayer	Project	Phil Sinatra
Integration Manager	Mike Carbone	Owner/Client	Tim omatiu

I. Accomplishments

a. Completed This Reporting Period

Product or Activity	Comments
Make a weekly task list	You're looking at it
Code the structure of the website in HTML and CSS	Completed by Hannah
Make sure GitHub forking technique is running smoothly, and combine code in blessed repo	Completed by all team members, monitored and combined by Mike
Make interactive arrows for the gallery of coloring pictures	Completed by Jake

b. Planned but Not Completed This Reporting Period

Product or Activity	Comments
Incorporate color picker into website	Color picker is completed and functioning, just not yet combined with rest of project
Design new icons for save, print, and share	Might not be necessary

c. Cause of Variance, if any

Some things were delayed because Hannah forgot to override the git ignore file for assets, but she fixed that a day later.

d. Planned for Next Reporting Period

Product or Activity	Comments
Incorporate color picker into site	
Clean up site design	
Make site logo SVGs	
Test all coloring pages (outside of site)	
Merge coloring pages into site	